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ESTIMATE RUN 10/04/2004

ESTIMATE SUMMARY 17:06:33

CONTID: C14690 ESTIMATE NO: 0003 PROG 2002

PCN: 14690-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Summit County Line North PERCENT TIME:

PROJECT NO: STA 009A-023

Summit County Line North

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 07/24/2004

P.O. BOX 566 DATE LET 03/11/2004 DATE WORK BEGAN 07/24/2004

DATE AWARDED 03/16/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 07/24/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,647,141.40 PARTICIPATING $ $ 522,072.69

AWARD PROJECT AMT: 1,543,440.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,335.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

42.0 TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

41.06%

970,895.31

522,072.69

522,072.69

519,737.43

$

$

$

$

676,246.09

0.00

676,246.09

0.00

676,246.09

-2,605.26

0.00

673,640.83

0.00

AMOUNT DUE 673,640.83 519,737.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 519,737.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14690-BID ESTIMATE RUN 10/04/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0003 17:06:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,338.000 4,246.000

SY 92.000 266.80

2.90000 4,338.000 12,580.20

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 600.000 600.000

LF 0.000 0.00

3.05000 600.000 1,830.00

202-01130

0015 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

165.00000 4.000 660.00

202-01300

0020 BLADING 120.000 0.000

HOUR 39.000 3,120.00

80.00000 39.000 3,120.00

203-01500

0025 AGGREGATE BASE COURSE (CLASS 6) 2,256.000 0.000

TON 0.000 0.00

11.00000 0.000 0.00

304-06000

0030 AGGREGATE BASE COURSE (CLASS 7) 3,322.000 0.000

TON 0.000 0.00

11.00000 0.000 0.00

304-07000

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 29,192.000 0.000

TON 12,657.970 282,272.73

22.30000 12,657.970 282,272.73

403-34701

0040 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 629.000 0.000

TON 521.740 93,391.46

179.00000 521.740 93,391.46

411-03352

0045 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,182.000 0.000

TON 208.060 52,015.00

250.00000 208.060 52,015.00

411-03355

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 15,356.000 0.000

GAL 6,507.000 7,157.70

1.10000 6,507.000 7,157.70

411-10255

0055 *SAWING AND SEALING BRIDGE JOINT 180.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

518-03000
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PCN: 14690-BID ESTIMATE RUN 10/04/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0003 17:06:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,750.000 4,750.000

LF 0.000 0.00

13.40000 4,750.000 63,650.00

606-00301

0065 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

606-01370

0070 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

606-01385

0075 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

606-01390

0080 *END ANCHORAGE (FLARED) 15.000 0.000

EACH 0.000 0.00

1,310.00000 0.000 0.00

606-02005

0085 *MOBILIZATION 1.000 0.250

L S 0.350 46,900.00

134,000.00000 0.600 80,400.00

626-00000

0090 *EPOXY PAVEMENT MARKING 668.000 0.000

GAL 0.000 0.00

52.00000 0.000 0.00

627-00005

0095 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 366.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-00070

0100 *FLAGGING 2,000.000 276.500

HOUR 948.500 19,918.50

21.00000 1,225.000 25,725.00

630-00000

0105 *PILOT CAR OPERATION 450.000 0.000

HOUR 143.500 4,448.50

31.00000 143.500 4,448.50

630-00001

0110 *TRAFFIC CONTROL INSPECTION 29.000 23.000

DAY 6.000 192.00

32.00000 29.000 928.00

630-00007
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PCN: 14690-BID ESTIMATE RUN 10/04/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0003 17:06:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 60.000 11.000

DAY 18.000 7,560.00

420.00000 29.000 12,180.00

630-00012

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 26.000

EACH 0.000 0.00

14.00000 26.000 364.00

630-80341

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 2.500

EACH 0.000 0.00

17.00000 2.500 42.50

630-80342

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

19.00000 4.000 76.00

630-80343

0135 *PORTABLE MESSAGE SIGN PANEL 68.000 40.000

DAY 28.000 4,480.00

160.00000 68.000 10,880.00

630-80359

0140 *DRUM CHANNELIZING DEVICE 4.000 2.000

EACH 0.000 0.00

30.00000 2.000 60.00

630-80360

0145 *TRAFFIC CONE 150.000 37.500

EACH 35.000 350.00

10.00000 72.500 725.00

630-80380

0150 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510

0155 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0160 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0165 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14690-BID ESTIMATE RUN 10/04/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0003 17:06:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A QUALITY INCENTIVE PAYMENT 71,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $522,072.69 658,246.09CURRENT AMT 1,629,141.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001

0185 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 18,000.00CURRENT AMT 18,000.00 $$

PROJECT TOTAL 522,072.69 $ 676,246.09CURRENT AMT 1,647,141.40 $$


